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CCR No. 97-0266 Logged Date 3 / 4 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class 11

Title (description) MSS Billing and Accounting Service L4 Requirements Text Modification

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC-96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable attribute values use:
'unverified' for acceptance and system verification status; 'test' for verification methods;
'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment;
'functional' for type (L4s and RbRs).

This CCR modifies the L4 Text.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Mark Alabastro (signed)  Mark Alabastro                     3/4/97
Signature Date

Office Sys.Eng. Office Manager (signed)  Edward Nicosia                     3/4/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                    3/6/97
Signature Date
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